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Weekiy @@ngi’ructﬂon Updat‘e

Work Completed: May 1-May 7, 2008

e Completed removal of soil and sediment from Removal Area 10B.

e Continued removing soil and sediment from Removal Areas 9A and 10B1.

¢ Continued soil/sediment solidification activities at Staging Areas 4N and 3S.

¢ Completed loading and transporting non-TSCA stumps and root mass accumulated from
clearing and grubbing activities conducted earlier in the year.

» Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 3S to Allied Waste's C&C Landfill and/or Ottawa County Landfill.

e Began tree and shrub planting in removal areas completed during the 2007 construction
season.

¢ Continued the removal of the Phase 1 Cofferdam’s steel sheeting. Began cleaning and
maintenance of the steel sheeting in preparation for reusing it in the Phase 2 Cofferdam.

** All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: May 8-May 14, 2008

Continue removing soil and sediment from Removal Area 10B1.

Compilete installation of the resuspension control system in Removal Area 10A.

Begin removal of soil and sediment from Removal Area 10A.

Complete the removal of the Phase 1 Cofferdam’s steel sheeting and finish cleaning and

maintenance of the steel sheeting in preparation for reusing the steel sheeting in the Phase 2

Cofferdam. .

¢ Begin loading and transporting solidified soil/'sediment TSCA material from Staging Area 3S and
from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville, Michigan.

¢ Continue soil/sediment solidification activities at Staging Area 4N and 3S.

¢ Begin installing stone in Removal Area 9A as part of post-construction activities.

e Continue tree and shrub planting in removal areas completed during the 2007 construction

season.
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing. to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update

¢ 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 136 LPOs have been completed for the project to date.

Weather Summary

 Site activities were suspended on May 2™ due to thunderstorms and lightning.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes X
Exceedances? NNA[ ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 19,836 gallons
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A[ 1 No X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [] Yes [X], in Removal Areas 9A, 10B, and 10B1
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

3 3 3
Komatsu PC-300 HD Long Reach 2 2 2
Komatsu PC-200 Excavator 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1
John Deere JD-450 Dozer 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Seif Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) - - - - - - -
2,000 Galion Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1
Vermeer Chipper - - - - - - -
$rc:1r2:tsu 400 Articulating Dump 2 > 2 | 2 2 2 5
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Personnel, Regulatory Staff, and Visitors on Site

Jim Saric/lUSEPA

Michael BerkoffUSEPA

Mike Ribordy/USEPA OSC

Tom Crosett/USEPA

Paul Bucholtz’MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

} John Lerg/MDNR

‘ Sharon Hanshue/MDNR

Lisa Williams/USFWS

| Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

! Steve Garbaciak/ARCADIS

f Scott Harcus/ARCADIS

Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

XXX X

Ben Lawrence/ARCADIS

XXX [X
x
XX ([ X][X
XX |[X|Xx

Dave Patterson/ARCADIS H&S

=

Nick Harmer/ARCADIS

Other Subcontractors (Specify)

King Co.

JF New
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Photos from Week 146

RémoVingj the steel sheétin fm t
Phase 1 Cofferdam.

Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #46

Page 8 of 9

Eavting soil ad sedimnt in eovl Area 9A.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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